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Plant Status

April 1987 - Permanently shutdown
Decommissioning Orders

—August 1991

—September 1994

1998 - Began limited dismantlement with
current staff

1.32 million pounds of material removed



Limited Dismantlement

Steam and feedwater piping



Limited Dismantlement

Steam and feedwater piping



Limited Dismantlement

Shutdown condenser



Reactor Vessel Removal

Communications
with Region 3 early
& often In project

Reactor building
access complete

Bioshield concrete
cutting In progress
April 2007 lift




Used Fuel Status

Wet storage

Planning Dry Cask Storage Project
Unique challenges

Plan early communications with NRC
Anticipate canister loading 2009

DPC has pursued alternative solutions



Decommissioning

Security — decommissioning sites
Planning and scheduling

Aging work force

Waste disposal processing




| essons Learned

Utilizing other plants’ lessons learned

Communications with NRC and
community

Asbestos/lead/PCB identification
Limited dismantlement
—Economic and dose benefits

— Scheduled two days per week
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